COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2014

ESTI MATE SUMVARY 13:57: 41
CONTI D C18013 ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 18013- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 224.0 DAYS TI VE ALLOW 230 WORK DAYS
SH 120 BRI DGE OVER ARKANSAS & UPRR PERCENT TI ME: 97.39 ORI G TI VE ALLOW 250 WORK DAYS
PRQJECT NO. FBR120A- 010
SH 120 BRI DGE OVER ARKANSAS & UPRR
NAVE OF ROAD: State H ghway 120
PRQJECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 08/ 29/ 2014 DATE TI ME STARTED 09/ 04/ 2012
4 | NVERNESS COURT E, SU TE 250 DATE LET 06/ 28/ 2012 DATE WORK BEGAN
DATE AWARDED 07/ 19/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 07/ 2012 DATE ACCEPTED
ENGLEWDOD cO 80112 DATE NOTI CE TO PROCEED 09/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,401, 066. 28 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $  3,753,203.29 NON-PARTI Ol PATI NG 4,154, 234. 81 58, 382. 04
PERCENT COVPLETE: 94. 39% TOTAL EARNI NGS 4,154, 234. 81 58, 382. 04
FUNDS AVAI LABLE: $ 246, 831. 47 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,154, 234. 81 58, 382. 04
TOTAL CLAI VB $ 0.00 RETAI NAGE - 56, 298. 05 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,097, 936. 76 58, 382. 04
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,097, 936. 76 58, 382. 04
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 58, 382. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18013-BID ESTI MATE RUN 10/ 30/ 2014
PRQJECT: FBRL120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 202-00010 Renoval of Tree 22.000 22.000
EACH 0. 000 0. 00
690. 00000 22.000 15, 180. 00
0010 202- 00090 *Renoval of Delineator 14. 000 14. 000
EACH 0. 000 0. 00
23.50000 14. 000 329. 00
0015 202-00810 *Renoval of G ound Sign 24. 000 24.000
EACH 0. 000 0. 00
62. 00000 24.000 1, 488. 00
0020 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
16, 852. 00000 1. 000 16, 852. 00
0025 202-01000 Renoval of Fence 220. 000 220. 000
LF 0. 000 0. 00
2.12000 220. 000 466. 40
0030 202-01130 *Renoval of Quardrail Type 3 262. 500 262.500
LF 0. 000 0. 00
2.89000 262.500 758. 63
0035 203- 00060 Enbanknent Material (Conplete In Place) 3, 897. 000 3, 897. 000
CY 0. 000 0. 00
20. 00000 3, 897. 000 77, 940. 00
0040 203-00400 Rock Excavation 324. 000 324. 000
CY 0. 000 0. 00
55. 00000 324. 000 17, 820. 00
0045 203-01500 Bl adi ng 44. 500 44. 500
HOUR 0. 000 0. 00
152. 00000 44. 500 6, 764. 00
0050 203-01510 Backhoe 71. 000 71. 000
HOUR 0. 000 0. 00
101. 00000 71. 000 7,171.00
0055 203-01594 Conbi nati on Loader 51. 000 51. 000
HOUR 0. 000 0. 00

138. 00000 51. 000 7,038. 00



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18013-BI D ESTI MATE RUN 10/ 30/ 2014
PRQJECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0060 203-01620 Sweepi ng 115. 000 113. 000
HOUR 0. 000 0. 00
88. 00000 113. 000 9, 944. 00
0065 206- 00000 Structure Excavation 140. 100 140. 100
CcY 0. 000 0. 00
8. 60000 140. 100 1, 204. 86
0070 206-00100 Structure Backfill (dass 1) 48. 000 48. 000
CcY 0. 000 0. 00
33. 50000 48. 000 1, 608. 00
0075 207-00205 Topsoi | 270. 000 264. 000
CcY 0. 000 0. 00
22.80000 264. 000 6,019. 20
0080 208-00002 *Erosion Log (12 Inch) 1, 500. 000 1, 408. 000
LF 0. 000 0. 00
8. 00000 1, 408. 000 11, 264. 00
0085 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0090 208-00020 *Silt Fence 2,752.000 2,752.000
LF 0. 000 0. 00
1. 25000 2,752.000 3, 440. 00
0095 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 050. 00000 2.000 2,100. 00
0100 208-00070 *Vehi cl e Tracking Pad 5. 000 4. 000
EACH 0. 000 0. 00
2,100. 00000 4.000 8, 400. 00
0105 208-00103 *Renoval and Disposal of Sedinent (Labor) (Labor & 104. 000 104. 000
Equi prent )
HOUR 0. 000 0. 00
47. 25000 104. 000 4,914. 00
0110 208-00205  *Erosion Control Supervisor 431. 000 240. 000
HOUR 191. 000 8,451.75
44. 25000 431. 000 19, 071.75



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18013-BI D ESTI MATE RUN 10/ 30/ 2014
PRQJECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
3, 150. 00000 1. 000 3, 150. 00
0120 212-00006 *Seedi ng (Native) 1. 460 0. 000
ACRE 1. 460 919. 80
630. 00000 1. 460 919. 80
0125 212-00032 *Soi | Condi tioning 1. 460 0. 000
ACRE 1. 460 8,354.12
5, 722. 00000 1. 460 8,354.12
0130 213-00100 *Soi | Bi nder 1. 800 0. 270
ACRE 0. 000 0. 00
593. 00000 0. 270 160. 11
0135 214-00215 *Deci duous Tree (1.5 Inch Caliper) 8. 000 8. 000
EACH 0. 000 0. 00
262. 50000 8. 000 2,100. 00
0140 216-00041 *Soi | Retention Bl anket (Straw Coconut) 3, 200. 000 0. 000
SY 30. 000 70. 80
2.36000 30. 000 70. 80
0145 240-00010 Renoval of Nests 29.500 29. 500
HOUR 0. 000 0. 00
32. 00000 29.500 944. 00
0150 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
8.20000 0. 000 0. 00
0155 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 150. 00000 1. 000 3, 150. 00
0160 304- 06000 Aggregate Base Course (C ass 6) 1, 245. 390 1,245.390
TON 0. 000 0. 00
19. 00000 1, 245. 390 23,662. 41
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 54. 480 54. 480
TON 0. 000 0. 00
145. 00000 54. 480 7,899. 60



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18013-BI D ESTI MATE RUN 10/ 30/ 2014
PRQJECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 886. 000 886. 000
TON 0. 000 0. 00
103. 00000 886. 000 91, 258. 00
0175 411-10255 *Emul sified Asphalt (Sl ow Setting) 325. 000 275. 000
GAL 50. 000 166. 50
3.33000 325. 000 1, 082. 25
0180 506-00209 Riprap (9 Inch) 4.000 4.000
CY 0. 000 0. 00
61. 00000 4. 000 244.00
0185 601- 03030 Concrete O ass D (Box Culvert) 6. 000 6. 000
CY 0. 000 0. 00
480. 50000 6. 000 2,883.00
0190 601- 03050 Concrete Cass D (Wall) 21.000 21. 000
CY 0. 000 0. 00
458. 00000 21.000 9, 618. 00
0195 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 604. 000 2, 316. 000
LB 0. 000 0. 00
0. 97000 2,316. 000 2,246.52
0200 603-61120 12 Inch Flexible Pipe 200. 000 115. 000
LF 80. 000 2,160. 00
27.00000 195. 000 5, 265. 00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 362. 500 362. 500
LF 0. 000 0. 00
17. 00000 362. 500 6, 162. 50
0210 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
730. 00000 1. 000 730. 00
0215 606-01370 *Transition Type 3G 4. 000 4. 000
EACH 0. 000 0. 00
1, 192. 00000 4. 000 4,768. 00
0220 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
845. 00000 1. 000 845. 00



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18013-BI D ESTI MATE RUN 10/ 30/ 2014
PRQJECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0225 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
892. 00000 1. 000 892. 00
0230 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
184. 00000 2.000 368. 00
0235 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 465. 00000 2.000 2,930. 00
0240 607-11525 *Fence (Plastic) 571. 000 571. 000
LF 0. 000 0. 00
2. 65000 571. 000 1,513. 15
0245 609-40010 Curb Type 4 (Section B) 256. 000 75. 000
LF 181. 000 4,706. 00
26. 00000 256. 000 6, 656. 00
0250 612-00001  *Delineator (Type I) 18. 000 0. 000
EACH 18. 000 612. 00
34. 00000 18. 000 612. 00
0255 612-00003 *Del i neator (Type I11) 14. 000 0. 000
EACH 14. 000 504. 00
36. 00000 14. 000 504. 00
0260 612- 00070 Reflector Strip (4 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
0265 614-00011 *Sign Panel (dass I) 63. 650 63. 650
SF 0. 000 0. 00
20. 00000 63. 650 1, 273. 00
0270 614-00012 *Sign Panel (dass I1) 21. 000 21. 000
SF 0. 000 0. 00
16. 00000 21. 000 336. 00
0275 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 5. 000
EACH 0. 000 0. 00
144. 00000 5. 000 720. 00



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18013-BI D ESTI MATE RUN
PRQIJECT: FBR120A- 010 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0275 MATERI AL ALLOMNCE 2 I nch Sign Supp Stockpiled Material 0. 000
EACH 0. 000 0. 00
77.28000 0. 000 0. 00
0280 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 6. 000
Sl i pbase
EACH 0. 000 0. 00
384. 00000 6. 000 2, 304. 00
0280 MATERI AL ALLOMNCE 2 1/2 Inch Supp Stockpiled Materials 0. 000
EACH 0. 000 0. 00
237.12333 0. 000 0. 00
0285 615- 00030 Enbanknent Protector Type 3 5. 000 3. 000
EACH 2. 000 2,120. 00
1, 060. 00000 5. 000 5, 300. 00
0290 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
24, 533. 00000 1. 000 24, 533. 00
0295 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
326, 541. 00000 1. 000 326, 541. 00
0300 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
8, 726. 00000 1. 000 8, 726. 00
0305 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 117. 000 59. 000
SF 58. 000 1, 508. 00
26. 00000 117. 000 3, 042. 00
0310 627-00005 *Epoxy Pavenent MarKking 16. 000 16. 000
GAL 0. 000 0. 00
289. 00000 16. 000 4,624.00
0315 630- 00000 *Fl aggi ng 854. 500 748.500
HOUR 106. 000 2,120. 00
20. 00000 854. 500 17, 090. 00
0320 630- 00007 *Traffic Control Inspection 555. 000 547. 000
DAY 5. 000 340. 00
68. 00000 552. 000 37, 536. 00



CONTI D C18013 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18013-BI D ESTI MATE RUN 10/ 30/ 2014
PRQJECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0325 630-00012 *Traffic Control Managenent 70. 000 62. 000
DAY 7.000 2,576. 00
368. 00000 69. 000 25,392. 00
0330 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 000 0. 00
918. 00000 1. 000 918. 00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 6. 500
EACH 0. 000 0. 00
20. 00000 6. 500 130. 00
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 23.000 11. 500
EACH 0. 000 0. 00
20. 00000 11. 500 230. 00
0345 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
8, 400. 00000 1. 000 8, 400. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 58. 000 29. 000
EACH 0. 000 0. 00
10. 00000 29. 000 290. 00
0360 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 4. 000 2.000
EACH 0. 000 0. 00
10. 00000 2.000 20. 00
0365 630-80370 Concrete Barrier (Tenporary) 1, 404. 000 506. 000
LF 0. 000 0. 00
34. 00000 506. 000 17, 204. 00
0370 630-80380 *Traffic Cone 50. 000 1. 000
EACH 0. 000 0. 00
2. 00000 1. 000 2.00
0375 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18013-BID ESTI MATE RUN 10/ 30/ 2014
PRQIECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0380 700-70011 F/ A Partnering 1, 222. 750 1, 222. 750
F A 0. 000 0. 00
1. 00000 1, 222. 750 1,222.75
0385 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70018 F/ A Roadway Snoot hness |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1,718.170 1,718.170
F A 0. 000 0. 00
1. 00000 1,718.170 1,718.17
0400 700-70021 F/ A On- The-Job Trai nee 2,271. 000 2,271.000
HOUR 0. 000 0. 00
1. 00000 2,271.000 2,271.00
0405 700- 70025 F/' A Quality Incentive Paynent 2,700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70042 F/ A Railroad Fl aggi ng 330, 000. 000 291, 874. 110
FA 23,773.070 23,773.07
1. 00000 315, 647. 180 315, 647. 18
0415 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70040 F/ A Railroad (Rel ocate RR Signal Lines) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 603-10600 60 In CSP M nor Contract Revision #3 20. 000 20. 000
LF 0. 000 0. 00
250. 78000 20. 000 5, 015. 60
0605 603- 30060 60 In SES M nor Contract Revision #3 1. 000 1. 000
EACH 0. 000 0. 00
3, 674.83000 1. 000 3,674.83



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18013-BID ESTI MATE RUN 10/ 30/ 2014
PRQIECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0610 900- 00014 Added Item (Lunp Sun)/ Water Line Renoval and Di sposal 1. 000 1. 000
LS 0. 000 0. 00
2,320. 00000 1. 000 2,320.00
0615 202- 00495 Rem Port Present Str Renoval of Portions of Present 1. 000 1. 000
Structure LS 0. 000 0. 00
946. 32000 1. 000 946. 32
0630 613-07034 Pul | Box (24"x36"x18") Pull Box (24"x36"x18") 2. 000 2.000
EACH 0. 000 0. 00
796. 75000 2.000 1, 593. 50

CAT 0250 CURRENT AMI $ 1,308,075.92 % 58,382.04 % 1,227,781.45
CAT NOO0350 STRUCTURES

0425 202- 00400 *Renoval of Bridge (K-16-K) 1. 000 1. 000
EACH 0. 000 0. 00
266, 600. 00000 1. 000 266, 600. 00
0430 202-00400 Renoval of Bridge (Tenporary Panel Truss) 1. 000 1. 000
EACH 0. 000 0. 00
75, 915. 00000 1. 000 75, 915. 00
0435 203-00440 Rock Excavation (Special) 275. 000 275. 000
CY 0. 000 0. 00
80. 50000 275. 000 22,137.50
0440 206- 00000 Structure Excavation 650. 000 650. 000
CY 0. 000 0. 00
8. 60000 650. 000 5,590. 00
0445 206- 00100 Structure Backfill (dass 1) 750. 000 750. 000
CY 0. 000 0. 00
33. 50000 750. 000 25,125. 00
0450 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 360. 000 360. 000
TON 0. 000 0. 00
103. 00000 360. 000 37, 080. 00
0455 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 975. 000 1, 917. 000
SY 0. 000 0. 00

3. 05000 1,917. 000 5, 846. 85



CONTI D C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18013-BI D ESTI MATE RUN 10/ 30/ 2014
PRQIECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0350 STRUCTURES
0460 502- 00100 Drilling Hole to Facilitate Pile Driving (24 Inch 0. 000 0. 000
Drill
) LF 0. 000 0. 00
159. 00000 0. 000 0. 00
0465 502- 14117 *Steel Piling (HP 14x117) 0. 000 0. 000
LF 0. 000 0. 00
124. 00000 0. 000 0. 00
0470 503-00048 *Drilled Caisson (48 Inch) 215. 900 215. 900
LF 0. 000 0. 00
814. 00000 215. 900 175, 742. 60
0475 503-00200 Cai sson (Special) (72 Inch Pre-Drill) 0. 000 0. 000
LF 0. 000 0. 00
2, 052. 00000 0. 000 0. 00
0480 506- 00224 R prap (24 Inch) 1, 238. 000 1, 238. 000
(% 0. 000 0. 00
61. 00000 1, 238. 000 75, 518. 00
0485 509- 00000 Structural Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 77000 0. 000 0. 00
0490 509-90003 Paint Structural Steel 0. 000 0. 000
LS 0. 000 0. 00
74, 941. 00000 0. 000 0. 00
0495 512-00101 Bearing Device (Type |) (Fixed) 0. 000 0. 000
EACH 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0500 515-00120 *Wat er proofing (Menbrane) 2,002. 000 2,002. 000
Sy 0. 000 0. 00
14. 00000 2, 002. 000 28, 028. 00
0505 518-01004 Bri dge Expansion Device (0-4 Inch) 86. 000 86. 000
LF 0. 000 0. 00
164. 00000 86. 000 14, 104. 00
0510 518-03000 Sawi ng and Seal i ng Bridge Joint 80. 000 40. 000
LF 0. 000 0. 00
17. 25000 40. 000 690. 00
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PON: 18013-BID ESTI MATE RUN 10/ 30/ 2014
PRQIECT: FBR120A- 010 ESTI MATE NO 0015 13:57: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES

0515 601- 03040 *Concrete O ass D (Bridge) 402. 000 402. 000
CcY 0. 000 0. 00
408. 00000 402. 000 164, 016. 00
0520 602-00020 *Rei nforcing Steel (Epoxy Coated) 49, 870. 000 49, 870. 000
LB 0. 000 0. 00
0. 97000 49, 870. 000 48, 373. 90
0525 603-10300 30 Inch Corrugated Steel Pipe (Special) 0. 000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0. 00
0530 606-10700  *Bridge Rail Type 7 (Special) 903. 000 903. 000
LF 0. 000 0. 00
99. 00000 903. 000 89, 397. 00
0535 607-53173 *Fence Chain Link (Special) (72 Inch) 200. 000 200. 000
LF 0. 000 0. 00
38. 00000 200. 000 7,600. 00
0540 630-80370 Concrete Barrier (Tenporary) 392. 000 196. 000
LF 0. 000 0. 00
34. 00000 196. 000 6, 664. 00
0560 206-00200 Str Bkfl (CL 2) Structure Backfill (O ass 2) 389. 840 389. 840
CcY 0. 000 0. 00
8. 00000 389. 840 3,118.72
0565 503-00024 Drilled Caisson (24 In) CMO #2 Str.# K-16-AL Val ue 308. 750 308. 750
Engi neeri ng
LF 0. 000 0. 00
280. 00000 308. 750 86, 450. 00
0570 602-00000 Reinf Steel CMO #2 Str.# K-16-AL Val ue Engi neering 39, 339. 686 39, 339. 686
LB 0. 000 0. 00
0. 97000 39, 339. 686 38, 159. 50
0575 603-10360 36 In CSP CMO #2 Str.# K-16- AL Val ue Engi neering 80. 000 80. 000
LF 0. 000 0. 00
92. 50000 80. 000 7, 400. 00
0580 618-10200 *Precast Concrete U G rder (Pre-Tensioned and 818. 000 818. 000
Post - Tensi oned CMD #2 Str.# K-16-AL Val ue Engi neering
LF 0. 000 0. 00

988. 47000 818. 000 808, 568. 46
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PCN: 18013-BI D ESTI MATE RUN
PRQJECT: FBR120A- 010 ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES

0580 MATERI AL ALLOMNCE Precast Conc U G rder Stockpiled 0. 000
Mat eri al
LF 0. 000 0. 00
595. 09568 0. 000 0. 00
0580 MATERI AL ALLOMNCE Precast Conc U G rder Stockpiled 0. 000
Mat eri al
LF 0. 000 0. 00
291. 86000 0. 000 0. 00
0585 618- 06034 *Prestressed Concrete Slab (Depth 6" Through 13") CMO 16, 360. 000 16, 360. 000
#2 Str.# K-16-AL Val ue Engi neering
SF 0. 000 0. 00
34. 25000 16, 360. 000 560, 330. 00
0585 MATERI AL ALLOMNCE Prestress Conc Sl ab Stockpil ed 0. 000
Mat eri al
SF 0. 000 0. 00
18. 45000 0. 000 0.00
0590 900- 00006 Added Item (Dol lar)/ Design Services - Value 162, 000. 000 155, 197. 050
Engi neeri ng
DOL 0. 000 0. 00
1. 00000 155, 197. 050 155, 197. 05
0595 900- 00006 Added Item (Dol lar)/ Val ue Engineering Savings 46, 011. 490 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 900- 00006 Added Item (Dol lar)/ CMO #8 - ACROW Bridge Repl acenent 3, 058. 440 3, 058. 440
Parts
DOL 0. 000 0. 00
1. 00000 3, 058. 440 3, 058. 44
0625 613-01300 3 1n Elec Cond (P) 3 Inch Electrical Conduit (Plastic) 462. 000 462. 000
LF 0. 000 0. 00
10. 00000 462. 000 4, 620. 00
0635 900-00006 Added Item (Dol lar)/ Union Pacific Rail Road Wility 260, 000. 000 153, 808. 330
Del a
Y DOL 0. 000 0. 00
1. 00000 153, 808. 330 153, 808. 33
CAT 0350 CURRENT AMI  $ 3,035,675.36 $ 0.00$ 2,869,138.35
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00

25, 185. 00000 1. 000 25, 185. 00



CONTI D: C18013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18013-BI D ESTI MATE RUN 10/ 30/ 2014
PRQJECT: FBR120A- 010 ESTI MATE NO. 0015 13:57: 41
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 742. 00000 1. 000 29, 742. 00
0555 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 388. 00000 1. 000 2,388. 00
CAT 0450 CURRENT AMI  $ 57,315.00 $ 0.00$ 57, 315. 00

PRQJIECT TOTAL CURRENT AMI $ 4,401, 066. 28 $

58,382.04 $ 4,154, 234.80



